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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

TISA Averaging January 3 January 17 January 24 Support TRMM Beta1 TSI processing.

Inversion January 10 January 24 January 31 Support Aqua Beta1 SSF processing.

TISA Gridding January 10 January 24 January 31 Support TRMM Edition2C and Terra Beta3 FSW 
processing.

Instantaneous 
SARB

January 10 January 24 January 31 New PGE to convert TRMM Edition2B to 
TRMM Edition2C.

X

Clouds January 17 January 31 February 7 Support Aqua Beta1 SSF processing.

Synoptic SARB Late February Support TRMM Beta1 SYN processing.

Clouds March Support TRMM VIRS-only processing from 
August 2001 through August 2002.


